

Phase 1c
Perception tests
done
Phase 1d
Disease naming
done
Phase 1 and 1b
Baseline, knowledge
and side sets
to run
Phase 2
Knowledge retrieval
built, to run
Phase 3
Fine-tuning, optional